
 

  
 

 

 

 

WHEELER  

CONSTRUCTION ADVISORY 

 

 
Week of:   Monday August 17, 2009  – Sunday August 23, 2009 

 

Jobsite Location:    14
th

 Ave. S.E. and Jefferson St. S.E. (Wheeler Lot) 

 

Standard Work hours:   7:00 a.m. – 5:30 p.m. 

 

Possible non-standard work hours and activities:    Saturday August 22nd possible as noted below. 

 

Major Work activities this week: 

 Excavate using a vactor truck; install new waterline and fire hydrant on the south side of the 

corner of 16
th

 Ave and Cherry St. 

 Groundbreaking ceremony Thursday August 20 

 Building demolition will begin Thursday August 20, 2009  

 Excavation activities will start Friday August 21, 2009   

 Trucking and Excavation activities will continue on Saturday August 22
nd

 

 

Street Closures / Impacts: 

 Eastbound inside lane of 14
th

 Ave will be closed Tuesday 8/18 through Friday 8/21 to perform 

underground utility work.  Lane will be reopened at the end of each shift.  

 There will be periodic restricted parking on 16
th

 Ave east of Jefferson for tree removal and 

building demolition activities. 

 

Deliveries: 

 Deliveries will occur daily and will be routed predominantly off Jefferson St. onto Wheeler 

Ave. 
 

 

 

 

 

 

 

 

 

 

 

  


